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Run	18	RHIC	Machine/Experiments	MeeRng	
May	8,	2018	

Agenda:	
	
General	discussion	of	Run	18 	 	 						 	-	B.	ChrisKe	
								-	Plan	for	transiKon	to	27	GeV	AuAu	starKng	Wednesday	
All	Other	Business	(AOB)	



FY	2018	
Program	Element	 Oct	 Nov	 Dec	 Jan	 Feb	 Mar	 Apr	 May	 Jun	 Jul	 Aug	 Sep	

AGS-Booster/EBIS	Startup		 Feb	12	

RHIC	Cryo	Cooldown	to	45	K	 Jan	8	

RHIC	Cryo	Cooldown/Warm-up	 			Mar	5	 				Mar	8	 	Jun	18	 			 Jun	21	

RHIC	Cryo	OperaKon	

RHIC	Cryo	off	

RHIC	setup/commissioning	(3/9	–	3/18)	

RHIC	Research	with	√s	=	200	GeV/n	Zr	

Setup	&	RHIC	Research	with	√s	=	200	GeV/n	Ru	 		

Setup	&	RHIC	Research	with	√s	=	27	GeV/n	Au	 			

LeReC	commissioning	 Feb	1	 		

CeC	PoP	Experiment	E=	26.5	GeV/u	Au	 Feb	1	 			 		

		 			2	days	 	2	days	
3	days	

NSRL	(NASA	Radiobiology)	

BLIP	Isotopes	

Shutdown	(RHIC)	

33	days	5/9	–	6/11	inc.	3	days	for	FXT	

C-A	OperaKons	FY18	
Last	revision:	April	10,	2018	

15.4	weeks	

7	days,	3/9	–	3/15	

55	days	3/15	–	5/9	

7	days	6/11	–	6/18	

Au	run	=	33	days	(1	setup	+	26	“physics”	+	3	FXT	+	3	CeC	)	
“physics”	=	physics	+	APEX	+	maintenance	

Dates	for	first	three	CeC	periods	are	approximate	
(early	April,	early	and	late	May)	
CeC	parasiKc	commissioning	=			
CeC	Dedicated	running	=							(Total	of	14	days)	

9/26	–	11/22	

January	2	–	July	5th	

Blue	12/1,2/3,4/5	

N.B.	“Physics”	running	was	declared	on	3/14,	STAR	started	Physics	data	on	3/15.	

Sept	16	

12.6	weeks	



RHIC	Schedule	for	the	week	starKng	Monday	5/7/18	
Monday	(May	7th):	
			-	Physics	running	unKl	9:15	am		
			-	9:30	to	7:30,	Dedicated	CeC	running		
			-	Physics	running	the	rest	of	the	day		
Tuesday:			
		-	Physics	running	unKl	8:45	am	
		-	9:00	am	to	11:00	am,	Access	for	LeReC	
		-	Physics	running	the	rest	of	the	day.			
Wednesday:		
		-	Midnight	to	7:45	am,	Physics	running.	This	marks	the	end	of	the	Isobar	Physics	running.		
		-	8:00	am	to	5:00	pm,	APEX	
		-	5:15	pm	through	the	rest	of	the	day,	Collider	setup	and	commissioning	for	the	27	GeV	AuAu	program	
Thursday:		
		-	Collider	setup	and	commissioning	conKnues	unKl	it	is	appropriate	to	start	providing	collisions	to	STAR	
for	experiment	setup.	These	first	collisions	could	start	anyKme	overnight	and	into	the	morning.	
	-	STAR	experimental	setup	with	collisions	expected	through	the	rest	of	the	day		
	Friday:		
-	ExpectaKon	is	that	STAR	will	have	triggers	tuned,	and	declare	"Physics"	running	for	the	27	GeV	AuAu	
program	someKme	on	Friday.	
			-	Physics	running	the	rest	of	the	day.	
Saturday,	Sunday	&	Monday	(May	14th):	
-	Physics	running	all	day	



RHIC	Run	18,	Schedule	as	Run	
•  Cool	down	to	4K	for	Collider	starts	on	March	4th	
•  Magnet	checkout	gets	started	March	5th	
•  First	injected	beam	to	RHIC	March		8th	
•  “Physics”	running	Declared	March	14th	
•  STAR	starts	accumulaKng	Isobar	Physics	data	on	March	15th.	
•  The	planned	55	days	for	the	Ru	&	Zr	running	extends	unEl	May	9th.	
•  First	APEX	session	March	28th	
•  Scheduled	Access	on	April	4th	
•  Second	APEX	session	April	11th		
•  Scheduled	Access	April	18th		
•  First	session	of	dedicated	CeC	running	April	19th																																		(13	hours)	
•  Third	APEX	session	on	April	25th	
•  Second	session	of	dedicated	CeC	running	on	April	26th																																			(12	hours)	
•  Third	session	of	dedicated	CeC	running	on	April	27th																																								(8	hours)	
•  Fourth	session	of	dedicated	CeC	running	scheduled	on	May	2nd													(12	hours)	
•  Scheduled	Access	scheduled	for	May	3rd	
•  Fourth	session	of	dedicated	CeC	running	on	May	7th										(10	hours,	Total	=	45	hrs)		
•  End	of	the	Isobar	Physics	program,	7:45	am	May	9th		
•  Fourth	APEX	session	on	May	9th		


